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MEMORANDUM FOR: Director, CIA Reconnaissance Programs

SUBJECT: Program Progress Report

Forwarded herewith are three copies of the IDEAILIST
Program Progress Report for the period 1 July 1973 -

30 September 1973,

WENDELL L, BEVAN, JR.
Brigadier General, USAF
Director of Special Act1v1t1es
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IDEALIST

OPERATIONAL SUMMARY AND STATUS

(1 July 1973 - 30 September 1973)

25X1 I OPERATIONAL MISSION SUMMARY
A, Nine IDEALIST TACKLE operational missions were alerted
during this period, 25X1
25X1
All missions were planned to be flown no closer
than 25 nautical miles to the China mainland coast. The following is 25X1
a summmary of the missions flown:
3. along the south  25X1
: China coast and Hainan Island. The mission was flown to collect
25X1 |photo information utilizing the "H' camera configuration.
The pilot reported the weather to be worse than forecast and
estimated 60 percent mission success, The Hainan and Fort Bayard
areas were obscured by clouds. Twenty-seven of 86 programmed
and five bonus non-COMIREX targets were photographed, 25X1
25X1
25X1
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4. north of
Shanghai along the north central China coast. This mission was
designed to collect photo information utilizing the

"H" camera configuration, The mission was flown as briefed
with no unusual activities or sightings reported. Weather was
reported as briefed with 40 percent mission success. Sixty-
seven of 100 programmed targets, seven bonus COMIREX targets,
and 14 bonus non-COMIREX targets were photographed,

B. One mission was flown

to obtain standoff photography of coastal North Vietnam with the "H"
camera configuration. This mission was planned to approach no closer
than 12 nautical miles from the North Vietnam mainland or offshore
islands.

II.

film test,

and provided the
best peripheral coverage to date of the Vietnamese coastal areas.,
Coverage was obtained from northern Quang Tri province in South
Vietnam to the Don Son peninsula in North Vietnam, The mission
provided new or updated information on land and waterborne
logistics routes, logistics support facilities, transshipment points
and storage areas, SA-2 deployment, status of military barracks
and airfields, and a limited amount of new ground order of battle
information. The mission was flown as briefed with no unusual

25X1

25X1

25X1

25X1

25X1

activities or sightings reported.

GENERAL

A, RED DOT - One sortie was flown in support of continuing

25X1

25X1A
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25X1 111, PILOT AND AIRCRAFT STATUS (AS OF 30 SEPTEMBER 1973)
A. Detachment "G" (Edwards AFB - North Base)
Aircraft 2 U-2R
Pilots 25X1
B, Detachment '""H"
Aircraft 2 U-2R
Pilots 25X1
25X1 C.
Operationally Ready
(Standby Status)
25X1
25X1

A ot
pproved For Release 200@3? é&?ﬁ? 3-02415A0008000 2080508 s onncaoone
AND DECLASSIFICATION




25X1

25X1

TOP SECRET

Approved For Ii%féase 2002/08/ME:/CIASRDP33-02415A860800020005-5

6457-73
Section 2

IDEALIST

DEVELOPMENT SUMMARY AND PROGRESS

(1 July 1973 - 30 September 1973)

AIRFRAME

J-75P13B Engine Improvement

1.

First and Third Stage Turbine Blades

a. The feasibility of extending engine Hot Section

Inspection (HSI) and Time Between Overhaul (TBO), as a
result of improved first and third stage turbine blades, was
indicated during the routine overhaul of the first of three
engines in this test program,

b. Evaluation of first stage turbine blades at approxi-

mately 700 hours and third stage blades at 1400 hours
produced highly satisfactory results.

2,

(1) First stage blades were totally free of leading
edge cracks, were in very good condition, and no blades
required replacement, The earlier blade had a replace-~
ment factor of up to 60 percent for cracks.

(2) Third stage blades were found in good condition
and no replacement blades were required.

Constant Speed Drive (CSD) Modification

a. Three CSD units have been delivered to the contractor

for use in a feasibility test program designed to obtain a
CSD/Main AC generator system that will stay on line for low
engine RPM used during final approach.
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b. The CS5Ds will be reworked to permit incorporation
of a new fixed wobbler prior to laboratory feasibility testing
scheduled for December 1973,

B, U-2R Flight Test and Operational Training Summary

1. IDEALIST Program accomplishments in U-2R aircraft
since introduction include 11, 863, 7 hours on 3664 sorties as of
30 September 1973,

2. Flight test and operational data are depicted below:

] 1 JUL-30 SEP 1 JUL-30 SEP

FLIGHTS TIME

1 - 051 46 : 125.0

2 - 053 48 132, 3

3 - 054 50 152. 1

4 - 055 44 183.7

TOTAL 188 593, 1

25X1 I1. PAYLOAD

A, "H" Camera -

1.,  During August the decision was made to remove the mirror
from Detachment "H" configuration Serial Number 003 and install
it in the thermally modified configuration Serial Number 002,
located at the contractor's facility.

2, After five satisfactory test flights conducted between
27 and 31 August, Serial Number 002 was deployed to Detachment "H"
on 4 September. Following continued flight testing, the configuration
was declared Operationally Ready on 14 September 1973,

25X1
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3. Serial Number 003 was then returned to the contractor's

facility on 6 September for thermal modification and installation
of a new mirror, This configuration is scheduled to enter flight
testing early in November 1973,

B,

"H'" Hatch Pressure Test

1. On 19 July 1973,

in an attempt to define the cause of the ghost

image anomaly evidenced on some photographic products. As a
result of this consultation, the effects of air density across the
hatch windows became a candidate for serious consideration.

2. Lockheed developed a method for instrumenting the

"H'" hatch to measurc this environmental effect;, and two flight
tests were conducted to acquire operational data, This data is
currently being evaluated

C.

"B" Cameras

1. Serial Number 229 was returned to the contractor's plant

on 13 July 1973 because its performance did not meet contract
specifications. Contractor evaluation indicated that platen

recontouring would be necessary to bring the configuration up to
customer requirements. Recontouring is being accomplished,
and Serial Number 229 is scheduled to reenter flight testing late
in October 1973,

2. Serial Number 230 experienced accidental dropping while
being loaded into the Q Bay and was returned to the contractor's
facility on 24 July for repair. Repair work was completed and the
configuration resumed flight testing on 21 September 1973,

D. Camera - This configuration entered the
contractor's plant as scheduled on 14 August for installation of a second

f/3.5 apochromatic lens and variable slit modification to the scan heads.
The unit is scheduled to be redelivered to Detachment ""G' during
January 1974,
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25X1 V. AERO MEDICAL AND LIFE SUPPORT ACTIVITIES

25X1 A, Medical Activities

25X1

B, Life Support Activities

25X1

1. S1010 Parachute Retainer Strap - The retainer strap used
to insure that the main riser of the RQ-225 parachute remains
properly positioned on the shoulder will be lengthened one inch on
all S1010 full pressure suits. This action follows successful
completion of test parachute drops conducted in September 1973

25X1

2. Automatic Seat Kit - The 25X1
device feasibility study has been successfully completed, Helicopter
test flights using a breadboard model were accomplished in
September 1973, Live parachute drop tests are scheduled to begin
the week of 15 October 1973 in Buffalo, N.Y.

25X1
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3. S1010 Pilot Protective Assembly (PPA) Flotation
Development - A flyable prototype flotation assembly for subject
#434 was evaluated at Detachment "G' on 21 September 1973,
Based on the successful results of this cockpit study, the new
flotation will be test flown during the next quarter. If successful,
an additional 20 pounds of buoyancy will be provided the pilot to 25X1
assist him, if necessary, in surviving in a rough sea condition.

5. Shark Deterrent Screen - The shark deterrent screen
(shark bag) developed by Dr. C. Scott Johnson of the Naval Under-
sea Warfare Center, San Diego, California, appears to be a more
reliable method of providing shark protection to a downed pilot
than the existing chemical shark chaser., Cost estimates have been
requested from the prime contractor of the full pressure suit, the
David Clark Company, to fabricate a small number of bags. The
will also
be approached 10r a price estimate on the same 1tem, he 25X1

has been instrumental in the past in successfully

vacuum packaging otherwise rather large and bulky items such as
the jungle hammock for inclusion in the U-2R survival seat kit.

C. Training Activities
1, Survival Training - Parasail 25X1
tropical, and seacoast survival training was conducted for 25X1

|from 23 July through 5 August 1973

in southern Florida. Physiological training, explosive decompressions,
and pressure suit low pressure chamber flights were also accomplished
for during this quarter. Both pressure suits

required some factory rework for proper fit, all of which has been
completed and the suits are in place at Detachment "G',

IDEALIST GROUP |- EXCLUDED FROM
Approved For Release 200%’? :W3-02415A00080002qgg&%ﬁ;iszﬁ‘:‘gﬁ:‘oﬂﬁ'm




TOP SECRET

R Approved For R¥€ase 2002/0§2- AGIARDP33-02415A886800020005-5
6457-73 25X1
dSection 2
Page 8
25X1 2. Life Support Conference - The semiannual Life
PP
Support Conference was_held at Brooks AFB, San Antonio, Texas,
on 15 - 16 August 1973. of AMS/OSA, attended this 25X1
meeting, ’
25X1
25X1
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